Dev Log #7: Week of November 1st

General description:

Our priority for this week was to get the documentation done for d3 and get a stable version of our code.

What was completed?

We were able to get a stable version down and complete all the necessary requirements for the presentation and documentation of d3

Comments:

For the presentation we had to step back a version on the front-end. This was because we were unable to get our server working on the cloud. So, for the current version of the code to work during the presentation we would have to remove all the depencies there from the server. For example, grabbing universities. We felt that this would significantly back track our work, so we moved to an earlier version of the ui.

Goals for next week:

- Attempt to finish all outstanding work from the previous weeks